

Schedule 2 – Revised October 4, 2017

Scope of Work for Klohn Crippen Berger

For Manitoba Hydro's Major New Generation Capital Projects, specifically the Keeyask Generating Station, Klohn Crippen Berger will:

1. As directed by MGF, assist MGF with the assessment for reasonableness of the current forecast at completion capital costs, including whether appropriate contingencies and reserves have been provisioned.
2. Determine whether the current state of design work, engineering work, and geotechnical analysis supports the \$8.7 billion cost estimate. If not, identify what changes in the contingencies, reserves, or forecast at completion cost are required.
3. Assist in the review of the project execution, construction management, estimating, tendering and contracting methodology, scheduling and design, and project scope changes, as directed by MGF. The review of the bids for the Keeyask General Civil Contract are outside the scope of services.
4. Provide content for the Final Report that MGF will prepare.
5. Attend the associated Public Hearing, and any *in camera* hearing, provide direct evidence, and be available for cross-examination, if required.